



TalonsOut

Sprint 2

Team Members

Team Members



Product Owner:
Warren Joseph Ramos



Scrum Master:
• Jose Velasquez



Developers:
• Dominick Licciardi
• Grant Schumacher
• Mohammad Mansoor
• Stuart Griffin
• Ian Mutahi

User Stories

“As a user, I want Single Sign-On in place so that I can log in via my Google account.”

(22 SP)

“As a user, I want to have an accessible experience with the application so people with disabilities can easily navigate and interact with the app.”

(12 SP)

“As a user, only me and the private investigator can see my background check requests to ensure confidentiality is maintained.”

(15 SP)

Demo

Talon Agency

Services

Clients

Requests

My Login

Logout

nil

Welcome to Talon Agency | 800-501-3256



We provide the most comprehensive background checks in the US.

Demo

Talon Agency Services ! Clients ! Requests !

New Client

New Client Form

Contact Information

Client name	Company	
<input type="text"/>	<input type="text"/>	
Phone	Fax	
<input type="text"/>	<input type="text"/>	
Email		
<input type="text"/>		
Address		
<input type="text"/>		
City	State	Zip
<input type="text"/>	<input type="text"/>	<input type="text"/>
Client ID		
<input type="text"/>		

localhost:3000/clients/new

Talon Agency Services Clients Requests

New Client

New Client Form

Contact Information

Client name	Company	
<input type="text"/>	<input type="text"/>	
Phone	Fax	
<input type="text"/>	<input type="text"/>	
Email		
<input type="text"/>		
Address		
<input type="text"/>		
City	State	Zip
<input type="text"/>	<input type="text"/>	<input type="text"/>
Client ID		
<input type="text"/>		

Demo



Demo



Project vs Project Plan

Sprint 1

- Basic app working with minimal features
- Basic front-end features included such as Bootstrap
- Field validations for form data
- Associations between tables set up
- Hosted on Heroku

Sprint 2

- Auth0 implemented on the development environment
- HTML5 elements included into current pages
- Web Accessibility Insights extension automated checks passing

Sprint 3

TBA

Sprint Retrospective

What went well?	What went poorly?	What will we start, stop, or continue?
<ul style="list-style-type: none">• Communication through teams• Sharing resources to teammates• Keeping feature branches separate• Balanced participation• Pair Programming	<ul style="list-style-type: none">• Planned too many tasks• Believed that we would get Auth0 implemented/tested by the first week of the sprint (too optimistic)• We didn't realize how giant accessibility features are	<ul style="list-style-type: none">• Continue communicating• Continue pair programming• Prioritize testing

SDLC Statistics

User Stories
Completed: 2

User Stories
in Product
Backlog: 3

Velocity:
72 SP/Sprint 2

Code Statistics

1. Additions: 221; Deleted: 181
2. Code coverage after running "rails test": 98.71%
3. Code coverage after running "rails test:system": 94.3%



Burndown Chart



Hours Worked

Jose: 42 hours

Warren: 32 hours

Ian: 22 hours

Stuart: 20 hours

Dominick: 18 hours

Mohammad: 18 hours

Grant: 16 hours



Thank You



Questions?